COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2002

ESTI MATE SUMVARY 08:42: 17
CONTI D: C12317 ESTI MATE NO 0020 PROG SPEC YR 1998
PCN: 12317-BID COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 523.0 DAYS TIME ALLOW 10/26/20C FI XED COVPLETI ON DAT
WLEY JCT. - EAST PERCENT TIME: 100. 00 ORI G TIME ALLOW 10/ 26/20C FI XED COVPLETI ON DAl
PROJIECT NO. NH 2872-012
WLEY JCT. - EAST
NAME OF ROAD: 287/ 50
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 03/ 06/ 2002 DATE TI ME STARTED 05/22/2000
P. O BOX 4356 DATE LET 03/ 23/ 2000 DATE WORK BEGAN
DATE AWARDED 04/ 12/ 2000 DATE TI ME SToOPPED 10/26/2001
DATE CONTRACT EXECUTED  05/01/2000 DATE ACCEPTED 10/ 26/ 2001
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 05/ 22/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 13,809, 290. 23 PARTI Cl PATI NG $ 13,601, 386.07 $ 8, 969. 09
AWARD PRQJECT AMT: $ 10,791, 141. 30 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 49% TOTAL EARNI NGS 13, 601, 386. 07 8, 969. 09
FUNDS AVAI LABLE: $ 207, 904. 16 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 13, 601, 386. 07 8, 969. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -161, 867.12 0. 00
SECURI TI ES ENCUMBERED 161, 867. 12 0.00
NET EARNI NGS 13, 601, 386. 07 8, 969. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 13, 601, 386. 07 8, 969. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 969. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00855 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER CABI NET 1.000 1. 000
EACH 0. 000 0. 00
306. 00000 1.000 306. 00
0065 202- 00895 *REMOVAL OF | MPACT ATTENUATOR 1. 000 1.000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0070 202-01000 *REMOVAL OF FENCE 14,662. 000 13, 528. 000
M 0. 000 0. 00
0. 80000 13, 528. 000 10, 822. 40
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 469. 230 469. 230
M 0. 000 0.00
9. 00000 469. 230 4,223. 07
0080 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 16. 000
EACH 0. 000 0. 00
230. 00000 16. 000 3, 680. 00
0085 203-00010 *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 77, 251. 200 77, 251. 200
M3 0. 000 0.00
8. 50000 77,251. 200 656, 635. 20
0090 203-00062 *EMBANKMENT MATERI AL ( COVPLETE I N PLACE) (SPECIAL) 80, 259. 000 80, 259. 000
VB 0. 000 0. 00
6. 81000 80, 259. 000 546, 563. 79
0095 203-01500 *BLADI NG 22.000 22.000
HOUR 0. 000 0.00
100. 00000 22.000 2, 200. 00
0100 206-00000 *STRUCTURE EXCAVATI ON 1,810. 420 1, 735. 320
VB 0. 000 0. 00
10. 20000 1, 735. 320 17, 700. 26
0105 206- 00065 *STRUCTURE BACKFI LL (FLOWFILL) 1, 393. 150 1, 286. 050
M3 0. 000 0.00
70. 70000 1, 286. 050 90, 923. 74
0110 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
VB 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D: C12317

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 12317-BID ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO. 0020 08: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERI AL ( CLASS A) 191. 300 191. 300
MB 0. 000 0. 00
41. 00000 191. 300 7,843. 30
0120 207-00205 *TOPSO L 11, 164. 500 10, 664. 500
MB 500. 000 1, 500. 00
3. 00000 11, 164. 500 33, 493. 50
0125 207-00210  *STOCKPI LE TOPSO L 11, 970. 000 11, 970. 000
MB 0. 000 0. 00
2. 00000 11, 970. 000 23, 940. 00
0130 207-00305 *WETLAND TOPSO L 245. 000 245. 000
MB 0. 000 0. 00
7. 00000 245. 000 1, 715. 00
0135 207-00310  *STOCKPI LE WETLAND TOPSO L 245. 000 0. 000
MB 245. 000 1, 715. 00
7. 00000 245. 000 1, 715. 00
0140 208-00011  *EROSI ON BALES (WEED FREE) 138. 000 138. 000
EACH 0. 000 0. 00
13. 00000 138. 000 1, 794. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0150 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 210-00012  RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0160 210-00750 *RESET LI GHT STANDARD 8. 000 8. 000
EACH 0. 000 0. 00
560. 00000 8. 000 4, 480. 00
0165 210-00760 *RESET LUM NAI RE 9. 000 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00810 *RESET GROUND SI GN 7.000 7.000
EACH 0. 000 0. 00
97. 00000 7.000 679. 00
0175 210-00855 *RESET TRAFFI C SI GNAL CONTROLLER CABI NET 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0180 210-01011 *RESET GATE 0. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0.00
0185 212-00006 * SEEDI NG ( NATI VE) 15. 240 15. 240
HA 0. 000 0.00
672. 00000 15. 240 10, 241. 28
0190 212-00028 *SEEDI NG ( WETLANDS) 0. 100 0. 100
HA 0. 000 0. 00
918. 00000 0. 100 91. 80
0195 213-00001 *MULCHI NG 0. 000 0. 000
T 0. 000 0.00
117. 00000 0. 000 0.00
0200 213-00003 *MULCHI NG (WEED FREE) 15. 340 15. 340
HA 0. 000 0. 00
700. 00000 15. 340 10, 738. 00
0205 213-00061 *MJULCH TACKI FI ER 2,392. 000 2,392. 000
KG 0. 000 0.00
4.00000 2,392. 000 9, 568. 00
0210 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 10, 953. 270 10, 953. 270
T 0. 000 0. 00
26. 00000 10, 953. 270 284, 785. 02
0215 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 421. 790 421.790
T 0. 000 0.00
122. 00000 421.790 51, 458. 38
0220 403-34342 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 9, 467. 130 9, 467.130
64-28
) T 0. 000 0. 00

60. 00000 9, 467. 130 568, 027. 80



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 588. 000 8, 588. 000
L 0. 000 0. 00
0. 80000 8, 588. 000 6, 870. 40
0230 412-00600 CONCRETE PAVEMENT (150 MV 321.500 321. 500
M2 0. 000 0. 00
35. 00000 321. 500 11, 252. 50
0235 412-01100 *CONCRETE PAVEMENT (275 MV) 211, 202. 900 211, 353. 300
M2 0. 000 0. 00
27. 30000 211, 353. 300 5, 769, 945. 09
0235 MATERI AL ALLOMNCE 57 ROCK 0. 000
T 0. 000 0. 00
8. 71000 0. 000 0. 00
0235 MATERI AL ALLOMNCE CONCRETE SAND 0. 000
T 0. 000 0. 00
3. 20000 0. 000 0. 00
0235 MATERI AL ALLOMNCE DOVEL BARS 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 MATERI AL ALLOMNCE ROCK AND SAND 0. 000
M2 0. 000 0. 00
2.51000 0. 000 0. 00
0240 506-00212 *RI PRAP (300 MV 186. 000 186. 000
MB 0. 000 0. 00
88. 00000 186. 000 16, 368. 00
0245 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 131. 000 131. 000
T 0. 000 0. 00
255. 00000 131. 000 33, 405. 00
0250 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 51. 000 51. 000
KG 0. 000 0. 00
13. 30000 51. 000 678. 30
0255 513-00690 *BRI DGE DRAI N ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
2, 400. 00000 1. 000 2, 400. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 518-00106  *WATERSTOP (150 MV 0. 000 0. 000
M 0. 000 0. 00
112. 00000 0. 000 0. 00
0265 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-50 MV) 69. 000 69. 000
M 0. 000 0. 00
188. 00000 69. 000 12, 972. 00
0270 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-100 MV 69. 000 69. 000
M 0. 000 0. 00
367. 00000 69. 000 25, 323. 00
0270 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE 0- 100 MM 0. 000
M 0. 000 0. 00
220. 63000 0. 000 0. 00
0275 601-01050 *CONCRETE CLASS B (WALL) 7.340 7.340
MB 0. 000 0. 00
1, 250. 00000 7.340 9, 175. 00
0280 601-03040 *CONCRETE CLASS D ( BRI DGE) 198. 500 198. 500
MB 0. 000 0. 00
340. 00000 198. 500 67, 490. 00
0285 601-03050 *CONCRETE CLASS D (WALL) 2.000 2.000
MB 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0290 601-06040 *CONCRETE CLASS SF (SI LI CA FUVE MODI FI ED) 53. 600 53. 600
MB 0. 000 0. 00
1, 830. 00000 53. 600 98, 088. 00
0295 602-00000 *REI NFORCI NG STEEL 20, 215. 000 20, 215. 000
KG 0. 000 0.00
1. 30000 20, 215. 000 26, 279. 50
0295 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
KG 0. 000 0. 00
0. 57000 0. 000 0. 00
0300 603-01180 *450 MM REI NFORCED CONCRETE Pl PE 23. 400 23. 400
M 0. 000 0. 00
122. 00000 23. 400 2, 854. 80



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 603-01240 *600 MM REI NFORCED CONCRETE PI PE 551. 450 551. 450
M 0. 000 0. 00
140. 00000 551. 450 77,203. 00
0310 603-01360 *900 MM REI NFORCED CONCRETE PI PE 109. 900 109. 900
M 0. 000 0.00
216. 00000 109. 900 23, 738. 40
0315 603-02300 *960X610 MM REI NFORCED CONCRETE PI PE ELLI PTI CAL 268. 300 268. 300
M 0. 000 0. 00
306. 00000 268. 300 82, 099. 80
0320 603-05018 *450 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0.00
433. 00000 1. 000 433. 00
0325 603-05024 *600 MM REI NFORCED CONCRETE END SECTI ON 20. 000 20. 000
EACH 0. 000 0. 00
561. 00000 20. 000 11, 220. 00
0330 603-05036 *900 MM REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
867. 00000 5. 000 4, 335. 00
0335 603-05130 *960X610 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 6. 000 6. 000
EACH 0. 000 0. 00
867. 00000 6. 000 5, 202. 00
0340 603-10150 *375 MM CORRUGATED STEEL PI PE 4.000 4.000
M 0. 000 0.00
132. 00000 4.000 528. 00
0345 603-10180 *450 MM CORRUGATED STEEL PI PE 170. 900 170. 900
M 0. 000 0. 00
122. 00000 170. 900 20, 849. 80
0350 603-10240 *600 MM CORRUGATED STEEL PI PE 18. 900 18.900
M 0. 000 0.00
132. 00000 18. 900 2,494. 80
0355 603-10420 *1050 MV CORRUGATED STEEL PI PE 14.000 14. 000
M 0. 000 0. 00

175. 00000 14. 000 2,450. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 603-10480 *1200 MVl CORRUGATED STEEL Pl PE 38. 500 38. 500
M 0. 000 0. 00
173. 00000 38. 500 6, 660. 50
0365 603-15048  *1200 MV EQUI VALENT CORRUGATED STEEL PI PE ARCH 84. 800 84. 800
M 0. 000 0. 00
214. 00000 84. 800 18, 147. 20
0370 603-30018  *450 MM STEEL END SECTI ON 10. 000 10. 000
EACH 0. 000 0.00
275. 00000 10. 000 2, 750. 00
0375 603-30024 *600 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
408. 00000 1. 000 408. 00
0380 603-30042 *1050 MM STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
663. 00000 2.000 1, 326. 00
0385 603-30048  *1200 MV STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
816. 00000 1. 000 816. 00
0390 603-31348  *1200 MV EQUI VALENT ARCH STEEL END SECTI ON 4. 000 4. 000
EACH 0. 000 0.00
851. 00000 4. 000 3, 404. 00
0395 604-00305 *INLET TYPEC (2 M 16. 000 16. 000
EACH 0. 000 0. 00
2, 200. 00000 16. 000 35, 200. 00
0400 604-00310 *INLET TYPEC (4 M 1. 000 1. 000
EACH 0. 000 0.00
3, 570. 00000 1. 000 3,570. 00
0405 604-19105 *INLET TYPER L 1.5 (2 M 4. 000 4. 000
EACH 0. 000 0. 00
3, 570. 00000 4. 000 14, 280. 00
0410 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 675. 600 675. 600
M 0. 000 0. 00
51. 00000 675. 600 34, 455. 60



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12317-BID ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0415 606-01340 *END ANCHORAGE TYPE 3D 5. 000 5. 000
EACH 0. 000 0. 00
450. 00000 5. 000 2, 250. 00
0420 606-01370 *END ANCHORAGE TYPE 3G 5. 000 5. 000
EACH 0. 000 0. 00
852. 00000 5. 000 4, 260. 00
0425 606-01380 *END ANCHORAGE TYPE 3H 5. 000 5. 000
EACH 0. 000 0. 00
571. 00000 5. 000 2, 855. 00
0430 606-01395 *END ANCHORAGE TYPE 3L 2. 000 2.000
EACH 0. 000 0. 00
107. 00000 2.000 214. 00
0435 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 7.000 7.000
EACH 0. 000 0. 00
2, 422. 00000 7.000 16, 954. 00
0440 606-11010 *BRIDGE RAIL TYPE 10R 364. 000 364. 000
M 0. 000 0. 00
184. 00000 364. 000 66, 976. 00
0440 MATERI AL ALLOMNCE FOR STRUCTURE L- 26-H 0. 000
M 0. 000 0. 00
124. 39000 0. 000 0. 00
0445 606-11015 *BRIDGE RAIL TYPE 10R ( SPECI AL) 62. 000 62. 000
M 0. 000 0. 00
198. 00000 62. 000 12, 276. 00
0445 MATERI AL ALLOMNCE FOR STRUCTURE L- 26- BR 0. 000
M 0. 000 0. 00
124. 39000 0. 000 0. 00
0450 607-00005 *END POST 69. 000 69. 000
EACH 0. 000 0. 00
87. 00000 69. 000 6, 003. 00
0455 607-00010 *CORNER AND LI NE BRACE PCST 73. 000 73. 000
EACH 0. 000 0. 00
97. 00000 73. 000 7, 081. 00



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 13, 070. 200 13, 070. 200
M 0. 000 0. 00
2. 85000 13, 070. 200 37, 250. 07
0465 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2,917. 000 2,917. 000
M 0. 000 0. 00
24. 50000 2,917.000 71, 466. 50
0470 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 352. 700 352. 700
M 0. 000 0. 00
32. 00000 352. 700 11, 286. 40
0475 609-60011 *CURB TYPE 6 (SECTION M 114. 000 114. 000
M 0. 000 0. 00
30. 00000 114. 000 3, 420. 00
0480 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 5, 002. 500 4,990. 700
M2 0. 000 0. 00
20. 30000 4,990. 700 101, 311. 21
0485 612-00001  *DELI NEATOR (TYPE I) 334.000 334. 000
EACH 0. 000 0. 00
13. 00000 334. 000 4,342.00
0490 612-00002  *DELI NEATOR (TYPE I1) 356. 000 356. 000
EACH 0. 000 0.00
14. 00000 356. 000 4,984. 00
0495 612-00003  *DELI NEATOR (TYPE I11) 23. 000 23. 000
EACH 0. 000 0. 00
15. 00000 23. 000 345. 00
0500 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0505 613-01200 *50 MV ELECTRI CAL CONDUI T ( PLASTI Q) 1, 459. 000 1, 459. 000
M 0. 000 0. 00
40. 00000 1, 459. 000 58, 360. 00
0510 613-05000 *DI RECT- BURI AL CABLE 0. 000 0. 000
M 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 613-10000 *W RI NG 1.000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0520 613-40010 *LI GHT STANDARD FOUNDATI ON 8. 000 8. 000
EACH 0. 000 0.00
612. 00000 8. 000 4, 896. 00
0525 614-00011 *SI GN PANEL (CLASS I) 35. 390 35. 390
we 0. 000 0. 00
230. 00000 35. 390 8,139.70
0530 614-00012 *SI GN PANEL (CLASS I1) 82. 760 82.760
M 0. 000 0.00
240. 00000 82.760 19, 862. 40
0535 614-00013 *SIGN PANEL (CLASS I11) 23.160 23.160
we 0. 000 0. 00
260. 00000 23. 160 6,021. 60
0540 614-00200 *STEEL SI GN PCST (U 2) 33. 000 33. 000
M 0. 000 0.00
25. 00000 33. 000 825. 00
0545 614-00612 *STEEL SI GN POST (W 150X18) 50. 240 50. 240
M 0. 000 0. 00
96. 00000 50. 240 4,823.04
0550 614-00818 *STEEL SI GN POST (W 200X27) 10. 540 10. 540
M 0. 000 0.00
131. 00000 10. 540 1,380.74
0555 614-01502 *STEEL SI GN POST (50 MV ROUND) 337.220 337. 220
M 0. 000 0. 00
25. 50000 337. 220 8,599. 11
0560 614-01552 *STEEL SI GN POST (65 MM ROUND) ( SLI PBASE) 116. 830 116. 830
M 0. 000 0.00
97. 00000 116. 830 11,332.51
0565 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 8. 000 8. 000
EACH 0. 000 0. 00

510. 00000 8. 000 4, 080. 00
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PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0570 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 2.000
EACH 0. 000 0.00
765. 00000 2.000 1, 530. 00
0575 614-72875 *LOOP DETECTOR W RE 320. 000 320. 000
M 0. 000 0.00
10. 00000 320. 000 3, 200. 00
0580 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0.00
21, 000. 00000 2.000 42, 000. 00
0585 615-00050 EMBANKVMENT PROTECTOR TYPE 5 2. 000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0590 621-00450  *DETOUR PAVEMENT 3, 323.000 3, 323. 000
M 0. 000 0.00
60. 00000 3, 323. 000 199, 380. 00
0595 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 930
LS 0. 000 0.00
250, 000. 00000 0. 930 232, 500. 00
0600 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
600, 000. 00000 1. 000 600, 000. 00
0605 627-00001  *PAVEMENT MARKI NG PAI NT 3, 048. 900 3, 048. 900
L 0. 000 0.00
5. 10000 3, 048. 900 15, 549. 39
0610 627-00005 *EPOXY PAVEMENT MARKI NG 2, 405. 000 2, 405. 000
L 0. 000 0.00
30. 00000 2, 405. 000 72, 150. 00
0615 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 776. 200 776. 200
M2 0. 000 0.00
99. 00000 776. 200 76, 843. 80
0620 630-00000 *FLAGG NG 1, 825. 830 1, 825. 830
HOUR 0. 000 0.00
23. 40000 1, 825. 830 42,724. 42
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PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 630-00002 *TRAFFI C CONTROL SUPERVI SOR 298. 000 298. 000
DAY 0. 000 0. 00
357. 00000 298. 000 106, 386. 00
0630 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 204. 000 204. 000
DAY 0. 000 0.00
153. 00000 204. 000 31,212.00
0635 630-80001 *FLASHI NG BEACON ( PORTABLE) 5. 000 5. 000
EACH 0. 000 0. 00
1, 836. 00000 5. 000 9, 180. 00
0640 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPORARY) 13. 000 13. 000
EACH 0. 000 0.00
306. 00000 13. 000 3,978. 00
0645 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 7.000
EACH 0. 000 0. 00
97. 00000 7.000 679. 00
0650 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 146. 000 146. 000
EACH 0. 000 0.00
92. 00000 146. 000 13, 432.00
0655 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0.00
0660 630-80356 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 2.000
TYPE
) EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0665 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 100. 000
EACH 0. 000 0. 00
61. 00000 100. 000 6, 100. 00
0670 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 419. 600 419. 600
M 0. 000 0.00
79. 00000 419. 600 33, 148. 40
0675 630-80378 *GLARE SCREEN ( TEMPORARY) 327.000 327.000
M 0. 000 0. 00

34. 00000 327.000 11,118.00
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PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 630-80380 *TRAFFI C CONE 240. 000 240. 000
EACH 0. 000 0. 00
11. 20000 240. 000 2,688. 00
0685 630-80391 * CHANNELI ZI NG DEVI CE ( FI XED) 289. 000 289. 000
EACH 0. 000 0.00
25. 50000 289. 000 7, 369. 50
0690 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 6. 000 6. 000
EACH 0. 000 0. 00
15, 000. 00000 6. 000 90, 000. 00
0695 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0705 700-70022 F/A Q)T PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0710 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 252, 026. 780 252, 026. 780
F A 0. 000 0. 00
1. 00000 252, 026. 780 252,026. 78
0715 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0720 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0725 700-70510 F/ A RELOCATE FI ELD OFFI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0800 627-30110 PVMI' MKG PAI NT (XS) CROSSWALKS | N TOWN 148. 700 148. 700
we 0. 000 0. 00

21. 07000 148. 700 3,133.11



CONTI D: C12317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 627-30105 PVMI MKG PAINT (WS) SCHOOL SYMBOLS 17. 800 17. 800
M 0. 000 0.00
71. 50000 17. 800 1,272.70
0815 900- 00006 ADDED | TEM (DOLLAR)/ SUPPLI ERS LEI N - 20, 836. 360 -109, 421. 650
DOL 4,901. 590 4,901. 59
1. 00000 - 104, 520. 060 -104, 520. 06
0820 506-01020 GEOGRI D REI NFORCE 17, 377. 800 17, 377. 800
M 0. 000 0.00
9. 15000 17, 377. 800 159, 006. 87
0825 625-00001  CONST SURVEYI NG ( HOUR) 388. 000 388. 000
HOUR 0. 000 0.00
100. 00000 388. 000 38, 800. 00
0830 606-11900 BRDG RAIL POST ACHOR BOLTS FOR CBC POSTS AT W LEY 19. 000 19. 000
DRAI NAGE DI TCH
EACH 0. 000 0.00
367. 53000 19. 000 6, 983. 07
0840 613-40020 TRANSFORMER BASE ALUM ALUM NUM T- BASES 8. 000 8. 000
EACH 0. 000 0.00
295. 00000 8. 000 2, 360. 00
0845 613-00201 50 MM ELEC COND (JACKED) BORING OF 50 MM CONDUI T 61. 000 61. 000
M 0. 000 0.00
104. 14000 61. 000 6, 352. 54
0850 700-70035 F/ A PARTI AL PAYMENT FOR FORCE ACCOUNT WORK PERFORVED 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0855 700-70035 F/A 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70035 F/A 0. 000 28, 344. 410
F A 0. 000 0.00
1. 00000 28, 344. 410 28, 344. 41
0865 700-70035 F/A 0. 000 18, 785. 880
F A 0. 000 0.00
1. 00000 18, 785. 880 18, 785. 88
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PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0870 900-00014  ADDED | TEM (LUMP SUM)/ DELAY COST FOR MODI FI CATI ON OF 1. 000 1. 000
ROADWAY DESI GN
LS 0. 000 0.00
106, 573. 64000 1. 000 106, 573. 64
0875 900-00022  ADDED | TEM ( SQUARE METER)/ COLD WEATHER 63, 735. 000 63, 735. 000
M2 0. 000 0. 00
2. 69000 63, 735. 000 171, 447. 15
0880 700-70250 F/ A SEVMER LI NES RELOCATE SEVER LINE BY A REI MBURSEABLE 1. 000 1. 000
ENTI TY
FA 0. 000 0.00
1, 072. 50000 1. 000 1,072.50
0885 202-00226 REM OF ASPH MAT (SPECIAL) REMOVAL OF ASPHALT MAT 51, 147. 000 51, 147. 000
(SPECI AL), PHASE 11
M2 0. 000 0. 00
3.30000 51, 147. 000 168, 785. 10
0890 202-00246  REM ASPHALT MAT (PLANI NG) (SPEC) REMOVAL OF ASPHALT MAT 8, 181. 600 8, 026. 600
( PLANI NG) (SPECI AL), PHASE 11
M2 155. 000 852. 50
5. 50000 8, 181. 600 44,998. 80
0895 203-00062 EMB MATL (CIP) (SPEC) EMBANKVENT NATERI AL 39, 597. 230 49, 470. 230
(CIP) (SPECI AL), PHASE |1
MB 0. 000 0. 00
25. 00000 49, 470. 230 1, 236, 755. 75
0900 207-00205 TOPSO L TOPSO L (I MPORT), PHASE I 1, 703. 100 1, 703. 100
MB 0. 000 0. 00
14. 00000 1, 703. 100 23, 843. 40
0905 210-04020  MODI FY | NLET MODIFY | NLET, PHASE I 10. 000 10. 000
EACH 0. 000 0. 00
2, 650. 00000 10. 000 26, 500. 00
0910 900-00014  ADDED I TEM (LUMP SUM)/ DOWEL BARS FOR ACCEL/ DECEL 1. 000 1. 000
LANES FOR PCE
LS 0. 000 0.00
5, 174. 00000 1. 000 5,174. 00
0915 203-00062 EMB MATL (CIP) (SPEC) PHASE | EMBANKMENT NATERI AL 9, 873. 000 0. 000
(Cl P) (SPECI AL)
MB 0. 000 0. 00
25. 00000 0. 000 0. 00
0920 700-70035 F/ A PAYMENT FOR WEI GH | N- MOTI ON WORK 1. 000 0. 000
FA 0. 000 0.00
18, 785. 88000 0. 000 0. 00
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PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08:42: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0925 700-70035 F/ A PAYMENT FOR FA AT PORT- OF- ENTRY 1.000 0. 000
F A 0. 000 0. 00
28, 344. 41000 0. 000 0.00
0930 900-00014 ADDED | TEM (LUMP SUM/ DRILL TIE BARS AND MOVE PAVER 1. 000 1.000
LS 0. 000 0.00
10, 772. 55000 1. 000 10, 772. 55
0935 900- 00020 ADDED | TEM ( KI LOGRAM)/ STABI LI ZATI ON OF APPROACH SLAB 438. 000 438. 000
ON STRUCTURE L-26- BW
KG 0. 000 0. 00
17. 16000 438. 000 7,516. 08
0940 626- 00000 MOBI LI ZATI ON STABI LI ZATI ON OF APPROACH SLAB ON 1. 000 1.000
STRUCTURE L-26- BW
LS 0. 000 0.00
1, 625. 00000 1. 000 1, 625. 00
0995 607-11200 FENCE CwW MP COMVBI NATI ON W RE W TH METAL POSTS 1, 429. 000 1, 429. 000
M 0. 000 0. 00
4.98000 1, 429. 000 7,116. 42
1000 700-70270 F/ A WATER LI NES WATER LI NE AT STA. 691+232 1. 000 0. 000
F A 0. 000 0.00
9, 230. 15000 0. 000 0. 00
1005 900-00014 ADDED | TEM (LUMP SUM/ CLAI M SETTLEMENT 1.000 0. 000
LS 0. 000 0. 00
92, 950. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $13, 623, 290.23 $ 8, 969. 09 $13, 415, 386. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0735 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0740 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00

CAT 0400 CURRENT AMT $ 31, 000. 00 $ 0.00% 31, 000. 00
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CONTI D: C12317
PCN: 12317-BI D ESTI MATE RUN 03/ 06/ 2002
PRQJECT: NH 2872-012 ESTI MATE NO 0020 08: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0480 PURCHASED FI ELD OFFI CE NON- FEDERAL Al D
0745 620-00005 *FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
155, 000. 00000 1. 000 155, 000. 00

CAT 0480 CURRENT AMI $  155,000.00$

0.00% 155, 000.00

PRQJECT TOTAL CURRENT AMI $13, 809, 290.23 $

8, 969. 09 $13, 601, 386. 07



